ANNIE1-electronics-design - Task #10470
Task # 10449 (Assigned): HV pickoff & signal splitter

Task # 10463 (Assigned): HV pickoff/splitter enclosure

Task # 10468 (Assigned): Pickoff/splitter enclosure production
Machine pickoff/splitter enclosure
10/09/2015 03:30 PM - Jonathan Eisch

Status: Resolved Start date: 12/18/2015
Priority: Normal Due date: 01/08/2016
Assignee: Jonathan Eisch % Done: 100%
Category: Estimated time: 0.00 hour
Target version: Spent time: 0.00 hour
Description

Machine holes for bulkhead connectors and mounting holes for internal board.

History

#1 - 12/17/2015 05:07 PM - Jonathan Eisch

- Due date changed from 11/05/2015 to 01/08/2016
- Status changed from New to Assigned

- Assignee set to Jonathan Eisch

- Start date changed from 10/26/2015 to 12/18/2015

Will deliver to machine shop on Dec. 18. Will get an estimated delivery date then.

#2 - 12/18/2015 02:42 PM - Jonathan Eisch
- % Done changed from 0 to 20

Delivered with full drawings to ISU machine shop. Estimated delivery in the first week of January.

#3 - 01/12/2016 03:05 PM - Jonathan Eisch
- Status changed from Assigned to Resolved

- % Done changed from 20 to 100
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